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CCR No. 96-0283 Logged Date 3/19/96 Rev. Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release A Change Class I

Title Sun Workstation Monitor and Network Access for HTG On-site Representative

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

N/A

RTM Change |:| Start New Baseline |:|

Problem

HTG's XRP Il System has been selected as the MSS baseline management tool and is to be implemented in Release A. The Release
A development organization has procured on-site technical support from HTG, and their representative (Mr. Dean DePue) will be
on-site during the period 18 March - 10 May 1996. He will be using an HTG SunStation 20 and tape drive, but requires a monitor
and a network connection. He will be sharing office 2038A.

Proposed Solution
Provide a Sun monitor for Mr DePue to use for the duration of his stay, and connect his workstation to the network.

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O
QA |:| Rel. A Rel. B |:| Rel. IR1 |:| MRS |:| SMO |:| Subconts |:|

Other
Cost: None Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator A. Schuster
Signature Date
Office Rel A/IMSS Office Manager
Signature Date
Disposition Approved |:| Approved w/Comment D Forward D Disapproved D
Comments:
HTSC to implement - Approved 3/19
CCB Chairperson
Signature Date
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